City of Seattle - Fire Facilities and Emergency Response Levy Program

\ EXECUTIVE SUMMARY REPORT of PROJECTS
I » As of July 31, 2006 (dollars in $1,000's)
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Active Projects:

A1FL101 Real Estate Acquisition $ 22,752 | $ 14,114 62%)| $ 2231 % 14,337 63%
A1FL102 Station 2 Remodel $ 14,532 | $ 96 1%| $ 1% 107 1%
A1FL110 FS10 Replacement $ 43,451 [ $ 9,737 22%| $ 30,514 | $ 40,251 93%
A1FL117 Station 17 Remodel $ 10,960 | $ 53 0%]| $ 8|$% 61 1%
A1FL128 Station 28 Remodel $ 12,600 | $ 89 1%| $ 10 | $ 99 1%
A1FL131 Station 31 Remodel $ 2,544 | $ 49 2%| $ 2|$ 51 2%
A1FL202 Joint Training Facility $ 27532 | $ 24,820 90%)| $ 316 | $ 25,136 91%
ALFL302 Emergency Fire Suppression Water Supply $ 820 | $ 597 73%| $ 2($ 599 73%
A1FL303 Emergency Community Disaster Supplies $ 760 | $ 115 15%| $ -8 115 15%
ALFL304 Emergency Community Shelters Power Supply $ 480 [ $ 378 79%| $ 140 | $ 519 108%
A1FL401 Large Fireboat $ 12,117 | $ 5,780 48%| $ 5477 1% 11,257 93%
A1FL402 Chief Seattle Fireboat Rehabilitation $ 3,274 | $ 0 0%| $ -3 0 0%
A1FL403 Small Fireboat $ 1,734 $ 1,515 87%| $ 2121 %$ 1,726 100%
TOTALS for ACTIVE PROJECTS $ 153,556 | $ 57,343 37%| $ 36,915 | $ 94,258 61%)

Note: Due to Summit internal reporting issues related to encumbrance data the July encumbrance balances remain the same as previous month.
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Active Projects:
TOTALS $ 153556 |$ 57,343 37%|$ 36915|$ 94,258 61%
Inactive Projects:
TOTALS $ 76,129 | $ = 0%| $ -8 = 0%
Fire Levy Program
TOTALS $ 229685|$% 57,343 25%|$ 36915 |$% 94,258 41%
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